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AGENDA

• Nearshore Area 
• LUCIP Update
• Munitions Response Update
• Track K
• Horseshoe Pond
• Nansemond River Beachfront
• North Athletic Field
• FY 04 Accomplishments
• Budget
• FY05 Project Priorities
• RAB Input FY 05



10/8/2004 3

Land Use Control Implementation Plan

Memorandum of Agreement (MOA)

• Contacted the City and TCC on 16 September

• No status from City of Suffolk or TCC on MOA.
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• All GE property along 
Welner drive has been 
completed.  

• Expanded MR investigation 
into K-rows. 

• DMM items recovered 
include 20mm, 40mm, 
81mm mortar, 3-inch HE 
projectile.

• Need ROE from Continental 
Bridgeway.

MR Update
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MR Update

Mechanical Sifter

• Arrived on site 9 Aug

• Modifying the sifter with steel plate for 
protection of personnel. Waiting on vendors for 
required materials.

• Operational approx 18 Oct.

• Met with Branch Lawson of East/West 
Partners on 7 Sept.
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MR Removal Update

K-15 K-14 K-13 K-12 K-11 K-10 K-9 K-8 K-7 K-6 K-5 K-4 K-3 K-2 K-1 SK-1 SK-2 SK-3 SK-4 SK-5

J-15 J-14 J-13 J-12 J-11 J-10 J-9 J-8 J-7 J-6 J-5 J-4 J-3 J-2 J-1 SJ-1 SJ-2 SJ-3 SJ-4 SJ-5
I-16 I-15 I-14 I-13 I-12 I-11 I-10 I-9 I-8 I-7 I-6 I-5 I-4 I-3 I-2 I-1 I-1 I-2 I-3 I-4 I-5 I-6 I-7

H-16 H-15 H-14 H-13 H-12 H-11 H-10 H-9 H-8 H-7 H-6 H-5 H-4 H-3 H-2 H-1 H-1 H-2 H-3 H-4 H-5 H-6 H-7

G-16 G-15 G-14 G-13 G-12 G-11 G-10 G-9 G-8 G-7 G-6 G-5 G-4 G-3 G-2 G-1 G-1 G-2 G-3 G-4 G-4 G-6 G-7

F-16 F-15 F-14 F-13 F-12 F-11 F-10 F-9 F-8 F-7 F-6 F-5 F-4 F-3 F-2 F-1 F-1 F-2 F-3 F-4 F-5 F-6 F-7

E-16 E-15 E-14 E-13 E-12 E-11 E-10 E-9 E-8 E-7 E-6 E-5 E-4 E-3 E-2 E-1 E-1 E-2 E-3 E-4 E-5 E-6 E-7

D-16 D-15 D-14 D-13 D-12 D-11 D-10 D-9 D-8 D-7 D-6 D-5 D-4 D-3 D-2 D-1 D-1 D-2 D-3 D-4 D-5 D-6 D-7

C-16 C-15 C-14 C-13 C-12 C-11 C-10 C-9 C-8 C-7 C-6 C-5 C-4 C-3 C-2 C-1 C-1 C-2 C-3 C-4 C-5 C-6 C-7

B-16 B-15 B-14 B-13 B-12 B-11 B-10 B-9 B-8 B-7 B-6 B-5 B-4 B-3 B-2 B-1 B-1 B-2 B-3 B-4 B-5 B-6 B-7

A-16 A-15 A-14 A-13 A-12 A-11 A-10 A-9 A-8 A-7 A-6 A-5 A-4 A-3 A-2 A-1 A-1 A-2 A-3

A-14 A-13 A-12 A-11 A-10 A-9 A-8 A-7 A-6 A-5 A-4 A-3 A-2 A-1 Trench has NOT been cleared

B-12 B-11 B-10 B-9 B-8 B-7 B-6 B-5 B-4 B-3 B-2 B-1 DOMINION LANDS PHASE 1

Asbestos C-11 C-10 C-9 C-8 C-7 C-6 C-5 GENERAL ELECTRIC LANDS

D-11 D-10 D-9 D-8 D-7 D-6 DOMINION LANDS PHASE 2

E-11 E-10 E-9 E-8 E-7 E-6

F-11 F-10 F-9

OE Pits (to depth) HTW Grid Surface Swept

Work Started Grid Complete Grid QC'd & QA'd
Red 
grid #'s DMM found in grid

Area cleared to 2' Grid QC'd Grids to be added
Blue       
grid #'s MD Found NORTH
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MR Removal Update

As of 24 Sept 04

Last Two 
Months

Aug - Sep 2004
 UXO
ITEMS 

 DMM
ITEMS 

 MISC 
MUNITIONS
POUNDS 

 BULK EXPL
POUNDS 

 MUNTIONS 
DEBRIS (MD)
POUNDS 

 NON-MD 
SCRAP
POUNDS 

 
CONTAMINATED
SOIL POUNDS 

-        105     -                 -                459              12,803              -                     

1 – 3” Naval projectile, 18-M48 grenade fuzes, 30 – 20mm 
projectiles; 1 – 40 mm projectile, and 55 boosters at NRB.

CY 2004 
TOTAL MBG -         90       -                   -                  535                136,441              -                       
TOTAL TCC Ath. Flds & NRB -         127     -                   -                  382                11,667                -                       
TOTAL HSP -         -      -                   -                  -                 -                      -                       

0 0 -         217     -                   -                  917                148,108              -                       
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Track K Dump  - Tire Pile Area

• Awarded contract to draft RI report for 
both Track K and Pesticide drum area.

• Conduct risk assessment
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Horseshoe Pond Anomalies

• Water Sampling completed in July 04.

• Water quality exceedance for heavy metals (iron,     
lead, and manganese). The dewatering plan is to 
pump the water onto lands within Dominion 
boundary.

• Late Oct being investigation for 2 anomalies.
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Nansemond River Beachfront
•Geophysical 
Investigation bluff area 
and beachfront.

• Soil and groundwater 
sampling for 
explosives, metals, 
SVOCs, VOCs.

• Sampling of the 
former WWTP clarifier 
beds and outfall.

• Field work conducted 
week of 27 Sept 04.
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Nansemond River Beachfront

Sampling the 
WWTP outfall.

Sampling of 
the beach.
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North Athletic Field

Investigation for 
suspect fibrous 

tank.

Investigating possible 
burn layers.
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• Signed a no-further action ROD on the offshore area.
• Finalized the background study report.
• Main Burning Ground MR removed 133 DMM items, 772 

pounds of munitions debris, and 140,000 lbs of scrap metal. 
• Completed Single Point Anomaly investigation for North Athletic 

field and Renovation plant.  This completes the time critical 
removal action portion of the project.

• Awarded contracts to start investigations for Track G, H, & I; 
Marine Corps Power Generator building; JRB RI; and NRB and 
WWTP SI.

• Continued with investigations of the Pesticide Drum Area, the 
tire pile area, TCC lake, the near shore area, and HSP.

• Installed staff gauges and survey monuments.

FY04 Accomplishments
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BUDGET
(AS OF 30 Sept 2004)

FY 04 

OE $2,554,200

HTRW $2,075,300

Total $ 4,629,500

Contract Awards totals: $ 4,275,910

Contract Awards to date or in Progress FY 04:
Recent contracts awarded:
• Horseshoe Pond BERA report
• Track K / Pesticide Drum Area SSP to RI report
• Pestcide Drum Area Engineering Evaluation and Cost Assessment (EECA)
• Data validation at JRB
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FY 05 Projects

Continue with the following 
investigations:

• Nearshore area SI

• NRB SI

• Track K Tire Pile Paint Can RI

• Pesticide drum area EECA

• HSP RI

• JRB RI

• TCC Lake RI

• Track G, H, I, and Marine Corps Power 
Generation Station SI
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FY 05 Projects
Cont

Reduction in funding for MMRP:

• Funds were reprogrammed to emphasize HTRW 
projects.

• Impact – Remaining FY04 and FY05 funding levels are 
sufficient for Zapata Engineering to continue at the same 
operational level until Sep 05.
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RAB Input for FY 05

Project Priorities for FY 05

• Finish the Track K Tire Pile and Paint Can risk 
assessment

• Finish Pesticide drum area EECA 

• Start removal action for Pesticide drum area

• New starts for FY 05 

Track J Explosive Magazine track 

Track K Explosive Magazine Line

Cleanup Standards

• Desire for unrestricted use, where feasible

Cleanup Technology

• Use of mechanical shaker
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RAB Input for FY 05

RAB provided input on the following:

• Cleanup strategy at the main burning ground

Depth of MR investigation limited to 2 ft bgs.

No investigation in grids where GE removed soil and 
back filled with construction debris.

• At NRB MMRP on the wet side only until the HTRW 
issues understood.

• Site Management Plan (SMP) ongoing. Each year the 
SMP is reviewed, updated, and re-issued.
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Questions?


